

GENERAL AND REVENUE SECRETARIAT.

---

1896-7  
191.  
(Muzrai)

File No. 202

Serial Nos.

---

Papers Filed.

Month\_\_\_\_\_

---

SUBJECT.

Sanctioning a bill for Rs 40/- on account of  
balance due to the contractor for constructing  
a the latrine in the Jamma Masjid in the  
Lashkar Mohalla at Mysore

---


PREVIOUS REFERENCES.

LATER REFERENCES.

(General Serial No 31.)

From

To



The Chief Secretary to the Dewan Court  
of Mysore.

*18/9/90*

Dated 20

Despatched 21

Received

} August

Enclosures No. 1 Blank

General No. 657  
No.

Has the honor to sub-  
mit for sanction an  
estimate for Rs 400 required  
for constructing a latrine  
of four compartments  
in Jamma Masjid -  
Tushker Mohalla, Mysore,  
together with masonry  
Munir's Caravanserai & adast  
No 75 dated 6<sup>th</sup> Instant

*By M. K. S. S.*  
*D. G. S. S.*  
*M. S. S.* In the District

Read

Docket No 651 stated  
20<sup>th</sup> Augt/90 from the  
By Commr., Mysore Dist  
submitting for sanction  
an estimate for Rs. 400/-  
for constructing a latrine  
of four compartments  
in Jumma Masjid,  
Lushkur Mohala,  
Mysore.

✓  
No  $\frac{6261-2}{661}$  93-9-90 Order thereon -  
63

The estimate for  
Rs 400/- is sanctioned,  
the charge being met  
from the sum of Rs. 928-6-  
available at the credit of  
the Institution on 1<sup>st</sup>  
June/90 under the head  
"Receipts of temples."

2. The work should  
be commenced at once  
and completed in a  
substantial manner,  
under the superintendence  
of Mr. Mahomed Ali as  
proposed by the By Commr.

  
The Secy. Secretary

The By Commr., Mysore Dist.  
with the sanctioned  
estimate & other encs.

→ Comptroller -  
y

Note: - A copy of the estimate  
is kept in office

(General Serial No. 30).

✓ 1890.  
From

For Chief Secretary to the Duran  
of Mysore.

The Dy. Commissioner  
Mysore.  
Campbell.

Dated 3<sup>d</sup> September 1890  
Despatched 4

Received

Enclosures No.

Serial No. 6261-2  
No. 3, 461

Sanct? Estimate for Rs. 400/-  
for constructing a latrine of four  
compartments in *Summa Masjid*  
*Suliker Mohalla, Mysore.*

No. 1578  
Enclosures No. 1

DEPUTY COMMISSIONER'S OFFICE,  
MYSORE DISTRICT,  
Dated Mysore April 21<sup>st</sup> 1897.

To

The Secretary to the Government of Mysore,  
Muzray Revenue and General Department.

SIR,

A Sum of Rs. 400 was sanctioned in Government Proceedings No.  $\frac{6261.2}{361}$  dated 3<sup>rd</sup> September 1896, for the construction of a latrine in the Jamma Masjid in the Lushker Mohalla at Mysore, the charge being met from the Bosa head fund of the institution. The work was completed and measurement taken for Rupees 452, 6, 8, by the Municipal Overseer, on the 10<sup>th</sup> August, 1894, under the orders of the Town Magistrate Mysore, who was then in charge of the Masjid. The Contractor who executed the work has received Rupees 300, in four instalments, up to the 22<sup>nd</sup> August 1894, and <sup>he</sup> now claims payment of Rupees 40, the unpaid balance of Rupees 400, sanctioned for the work and also Rupees 52 6 8, on account of the

Enclosure

Gees work executed by him as per orders, as he alleges, of the Town Magistrate, Mr. Raghavendra Row, then in charge of the Musjid. There are no records forthcoming at present to shew that the Gees work was ordered to be done by the officer in charge of the Musjid, and a Supplemental Estimate will be submitted for sanction, if found necessary hereafter for the Gees work done.

For the present, however, I solicit the favor of your obtaining the sanction of Government to the enclosed bill of Rupees 40, which is the unpaid balance of Rupees 400, originally sanctioned as fresh sanction of Government is needed to draw the amount as it has been left undrawn for more than a year.

I have the honor to be,  
Sir,

Your most obed<sup>t</sup> Serv<sup>t</sup>

H. Shama Rao,

For Deputy Commissioner  
Mysore District

Compd.  
Ull.

for Chandanallu in  
for Secretary's  
Rev. 20 Sept.

1896.97 L. 2102

8861  
24-4 97  
From The Deputy Commissioner  
of the Mysore District.

To  
The Secretary to the Government of Mysore,  
~~Revenue and General Departments.~~

Dated 2/<sup>st</sup>  
Despatched  
Received

} April 1897

Enclosures No. /

No. 1578

Request for sanction to the  
Enclosed bill for Rs 40 due  
to the Contractor for Constg  
a latrine in the Summa  
Muzid at ~~2~~ 1/2 p.m.

Max M -  
Please see also p. 100  
of Records on the reverse;  
too, if rec'd were put up &  
sent 5.11.68 or 28/4/97 -

17597

923. 1757,  
1111,

24-4-97  
JL

To the Same No  $\frac{1163-4825}{45-92} 537$

L.B. Orr  
your phone 6261-2776  
in your room  
and 28744

Recd. —

Letter N<sup>o</sup>. 1578 dated 21<sup>st</sup> April 1897, from the Deputy Commr, Mysore District, submitting for <sup>the</sup> sanction a Bill for Rs 40 being the unpaid balance due to the contractor who executed the ~~repairs to the~~ work of constructing a latrine in the Jamma Masjid in the Dushker Mohalla at Mysore, the ~~work having been~~ on the score of more than a year having elapsed since the works were originally sanctioned

per Govt Pro N<sup>o</sup>.  $\frac{6261-2}{361}$  dated 3<sup>rd</sup> September 1890

No 1163-4 d/ 25-5-97  
Muz 745-91 En 1

order thereon: —

Under the circumstances represented in the above, the bill for Rs 40-00 is sanctioned & ~~for~~ forwarded to the Commr for audit, the charge being met from the Hosa head savings of Rs 423-4-3 available at the credit of the institution as per Treasury certificate attached to the bill.

To  
The Dy Commr, Mysore Dist.  
The Commr to Govt with  
the sanctioned bill  
and Treasury Bill  
Certificate

As  
Muz. Secretary